
Quarterly Progress Report

Task

Phase 1. Literature Review

 Period Starting Date - Ending Date:

Jan. 1 - March 31

% of Total % of Task 
this quarter

% of Task 
   to date

% of Total
  Complete

Task 1. Review Current Speed Limit Criteria
Task 2. Compare NJ Speed Limit Criteria to Others
Task 3. Review Attributes for Low-speed Roads
Task 4. Assess Data
Task 5. Identify Speed Factors
Task 6. Establish Procedure for Setting Speeds
Task 7. Identify Locations for Implementation
Task 8. Final Report

10
10
10
10
15
15
10
10
10

0 100 10
0 100 10
0 100 10

10 90 9
0 100 15
0 100 15

20 80 8
50 20 2
20 70 7

Final Report

86.0TOTAL 100 %  %

 Project Title: Study of Optimal Travel Speed Limits for Shared Traffic

 Pincipal Investigator:
Yang, Jian 

 NJDOT Research Project Manager:
Nazhat Aboobaker

 Project Starting Date: 01/01/2003

 RFP Number: 2002-28

 Task Order Number/Study Number:
NCTIP-043

1.Progress this quarter by task:
For several roadway segments, we proposed ideal speed limits using formulas 
based on our accident frequency and severity models.  We also used CORSIM to 
simulate the impacts of different speed limits on roadway performance 
indicators.  These indicators include vehicle travel times, vehicle emission 
levels, traffic congestion levels, etc.    

Currently, we are working on a C++ code that would easily show the user the 
propsed ideal speed limit when given roadway information and safety criteria.  
We are also working on our draft final report for the project.

The next quarter will be the final quarter of this project.  We will finalize 
all our activities by the end of it.

We will continue to work on the C++ code, fine tune the operational study, fine 
tune the statistical prediction model if necessary, and complete the final 
report.

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

06/30/2004

 Original Project Ending Date:

 Modified Completion Date:

12/31/2003
2004,
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 Modified Contract Amount $172,641.00
 Total Project Expenditure to date $100,035.00
 % of Total Project Budget Expended 57.94%

$0.00 Total Project Budget

6. Budget summary:

4. Progress on implementation and training activities:
5. Problems/proposed solutions:
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